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Introduction  

1. This report concerns a coordinated audit performed by National Audit Office of Denmark 

(Rigsrevisionen) and the Gdansk Regional Branch of the Supreme Audit Office of the Re-

public of Poland (NIK) on the EU Regional Funds projects focused on the environment and 

environmentally friendly energy for the programme period 2007-2013. 

 

2. The report contains information about programmes co-financed by the European Re-

gional Development Fund (ERDF) including their administration, control follow-up, and how 

they are organised in Denmark and the Pomorskie Voivodship (region). The report is 

based on information gathered from national audits, the internet and other open sources. 
 
3. In February 2010, Rigsrevisionen and the NIK engaged in a coordinated audit of envi-
ronmental projects accepted to receive grants from the ERDF. The objective of the coop-
eration was for both Supreme Audit Institutions (SAIs) to gain comparable knowledge 
about the regional fund and find out whether administration and management of regional 
fund projects focused on the environment and environmentally friendly energy were ade-
quate in the two countries. This was done on the basis of samples from environmental pro-
jects accepted to receive grants from the ERDF in the period 2007-2009. 
 
4. Furthermore, the purpose of conducting the audit as a coordinated audit was to identify 
examples of ‘good practice’ on the basis of the audit findings to the benefit of both SAIs 
and the administrations in the two countries. 
 
5. Rigsrevisionen and the NIK have each performed the audit relating to Denmark and the 
Pomorskie Voivodship, respectively. These audits have been reported separately to the 
administrations in the two countries. 
 
6. On the basis of these reports, this joint report with examples of “good practice” has been 
drawn up. The results of the Danish audit, the conclusions of the joint audit and the exam-
ples of ‘good practice’ will form part of Rigsrevisionen’s report to the Danish parliament on 
the audit of EU funds for 2009 while the findings of the Polish audit were included in the in-
formation on the audit results published by the NIK. 
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7. This report includes the findings of the Danish and the Pomorskie Voivodship audit. The 

report is structured as follows: 

 

 Introduction 

 Chapter I. Main findings and conclusion 

 Chapter II. Focus areas 

 Chapter III. Budget allocation in the programme period, commitments and expen-

diture 2007-2009 

 Chapter IV. Administrative planning 

 Chapter V. Environmental assessments of the regional fund programme  

 Chapter VI. Environmental indicators for the regional fund programme 

 Chapter VII. Project audits. 

 

Methods applied in the co-ordinated audit 
8. The President of the NIK and the Auditor General of Rigsrevisionen signed an agree-
ment in February 2010 on the coordinated audit. In the agreement it was established, that 
the audit performed within the coordinated audit would be based on INTOSAI auditing 
standards, and the national auditing standards and guidelines of the two SAIs. 
 
9. The audit consisted of financial, compliance and performance audits. Furthermore, and 
to be specific on the scope and the methods of the audit, the SAIs agreed to apply the 
same audit criteria to facilitate international comparisons. For that purpose two appendixes 
were agreed upon at a meeting in Gdansk in the beginning of February 2010. Those two 
appendixes were part of the agreement on the cooperation signed in February 2010. Ap-
pendix 1 consisted of a list of background information on the Regional Fund Programmes 
focused on the environment and environmentally friendly energy in Denmark and the Po-
morskie Voivodship. This list served as a check-list during the two audits to make sure that 
the correct questions were asked and answered. The final audit criteria were provided in 
appendix 2: “Audit of selected environmental and renewable energy projects”. The audit 
was carried out on the basis of samples from environmental projects accepted to receive 
grants from the ERDF in the period 2007-2009. 
 
10. To support the intentions of the cooperation, it was decided to have several meetings 
to discuss and clarify issues emerging during the audit period. The two audit teams met 
four times during the cooperation – two times in Copenhagen and two times in Gdansk. 
These meetings have been beneficial to the final result of the audit. 
  

I. Main findings and conclusions 

 

Focus areas 

11. The regional competitiveness and employment objective of the ERDF is operating with 

three main priorities: 

 

1. Innovation and the knowledge economy 

2. Environment and risk prevention 

3. Access to transport and telecommunication services of general economic interest. 

 

12. Efforts in Denmark are focused on the first of the three priorities of the ERDF, namely 

”Innovation and the knowledge economy”. Funds have not been provided directly for the 

priority ”Environment and risk prevention”. Environmental considerations are included as 

cross-cutting considerations to be taken into account in the project assessment.  
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13. Pomorskie Regional Operational Programme (ROP) reflects the ERDF’s convergence 

objective. One of the priorities under this ERDF objective is addressing the environment.  

 

The audit in the Pomorskie Voivodship concerns two of 10 priority axes included in ROP. 

The focus of these two priority axes is on the environmental considerations. 

 

Budget allocation in the programme period, commitments and expenditure 2007-

2009 

14.Three years after the start of the programming period in Denmark, commitments were 

made for just under half the budget allocation. However, in several regions the number of 

commitments made was low compared to the budget allocation announced.  

Commitments for the Pomorskie Voivodship were also made for just under half of the 

budget allocation while for Poland as a whole it was 30%. 

 

15. Rigsrevisionen has established that disbursements in Denmark in 2009 were 8% which 

is considered low viewed in the light of the annual budget allocation of 14%.  

 

For the Pomorskie Voivodship disbursements up to the end of 2009 amounted to 10% of 

the total budget allocation while for Poland as a whole it was 8%. 

 

16. The EU Commission’s n+2 rule imposes heavy demands on the management of com-

mitments to ensure compliance with the n+2 rule while ensuring that disbursements do not 

exceed the limit of the budget allocation. The audits performed in both countries have 

shown common difficulties in meeting this demand. In Poland, the problem was partly 

linked to the delayed implementation of the European environmental legislation, while the 

problem in Denmark was caused by a close to 12 months’ delay in starting-up the pro-

gramme and the administrative procedures related to considering the first applications.  

 

17. The difficulties experienced in Poland and Denmark with respect to complying with the 

n+ 2 rule seem to reflect a general problem in the EU. As a consequence, the EU has in 

Regulation No. 539/2010 dispensed with the original deadline for consumption of funds, 

and the Commission will now calculate the amount by adding one sixth of the annual 

budget commitment related to the 2007 total annual contribution to each of the 2008 to 

2013 budget commitments. 

 

Administrative planning 

18. The growth forum secretariats and Danish Enterprise and Construction Authority DECA 

and the Office of the Marshall of the Pomorskie Voivodship consider applications on the 

basis of guidelines and checklists. In Denmark, the interim and project accounts are 

checked both by the auditor appointed by DECA and by DECA itself, whereas progress 

and final reports are checked only by DECA. The control is regulated by guidelines, etc. 

The administration is based on electronic processes as regards both application process-

ing and the subsequent control via the electronic grant administration system (TAS). In the 

Pomorskie Voivodship, the control of interim and project accounts as well as progress and 

final reports are checked by the Office of the Marshall. No accounting firm is appointed to 

approve projects and carry out spot checks. In the Pomorskie Voivodship administration is 

also based on electronic processes using a national electronic system (SIMIK 2007-2013) 

and a local system (SZERP).  
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19. Rigsrevisionen finds the administrative planning satisfactory. The fact that the regional 

growth forums, the project auditor as well as DECA have access to the TAS system con-

tributes to creating transparency and administrative effectiveness, which Rigsrevisionen 

finds very satisfactory and considers “good practice”. 

 

20. The NIK finds it satisfactory that the ROP projects are selected by way of competition. 

Consultations with beneficiaries or reviews of the Pomorskie Voivodship project base pre-

cede all decisions relating to the terms of the competitions, joining competitions or prolong-

ing competitions. It can be considered “good practice”.  

 

Environmental assessments of the regional fund programme  

21. Both SAIs find it satisfactory that detailed environmental assessments were carried out 

in Denmark and in the Pomorskie Voivodship. Both environmental assessments concluded 

that the overall environmental impact of the programmes will be positive.  

 

Environmental indicators for the regional fund programme 

22. In Denmark, Rigsrevisionen has established that DECA has set up a system of objec-

tives, targets and indicators that DECA uses to monitor and report on target achievement 

for the EU Commission. On the basis of the environmental assessment, DECA has estab-

lished four environmental indicators and an overall environmental objective. The EU Direc-

torate-General for the Environment has approved the environmental assessment, the re-

lated environmental indicators and overall environmental objective.  

 

23. Rigsrevisionen finds that DECA has a well developed system of objectives, targets and 

indicators. However, Rigsrevisionen does not find it satisfactory that DECA has failed to 

give a more detailed interpretation of the environmental indicators, including whether they 

contribute to a positive or negative environmental impact. Lack of guidance on the con-

tents, etc., of the indicators increases the risk of incorrect information being provided.  

 

24. Environmental indicators have also been set for the Regional Operational Programme 

for the Pomorskie Voivodship. This programme has been approved by the Management 

Board of the Pomorskie Voivodship. 

 

25. Environmental indicators worked out for considered priority axes of the Pomorskie 

ROP are analysed according to their value in 2013 and 2015 (target value). For these indi-

cators, baseline value, frequency of measurement and source of data were also specified.  

The administrative authority of the Pomorskie Voivodship has also set requirements for the 

methodology of the measurement of these indicators by beneficiaries. Achievement of the 

indicators is verified during the on-the-spot audit.  

 

26. The NIK considers the Pomorskie Voivodship use of indicators “good practice”, as the 

detailed descriptions of the indicators enable their precise verification. 

 

Project audits 

27. Rigsrevisionen finds that the grant administration in the areas examined was satisfac-

tory and that the procedures and internal controls involved were satisfactory as well. How-

ever, in Rigsrevisionen’s opinion, DECA can strengthen the administration in certain areas. 

This applies to environmental objectives and indicators, progress reports, project accounts 

and final reports. Rigsrevisionen also finds that the performance in some areas is particu-
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larly encouraging, such as the information provided in applications about objectives and 

the project information provided on DECA’s website. DECA’s use of the website is consid-

ered “good practice”. 

 

28. In spite of low utilization of ERDF the NIK also finds that the grant administration in 

the areas examined, procedures and internal control involved were satisfactory. The ad-

ministrative authority of the Pomorskie Voivodship assessed whether the calculated con-

sumption for the period covered by the report was reasonable in relation to the project pro-

gress. On-the-spot check included an examination of project progress, including whether 

the project was completed according to the contract and the indicators were achieved. The 

Marshall Office, however, can strengthen the information on projects presented on its web-

site. 

. 

II. Focus areas  

29. The ERDF operates with seven-year programme periods and the current programme 

period runs from 2007 to 2013.  

  

30. Article 5 of Regulation No. 1080/2006 of 5 July 2006 of the European Parliament and 

the Council on regional competitiveness and employment stipulates that aid from the 

ERDF must focus primarily on the following priorities:  
 

 Innovation and the knowledge economy, for example, creating and strengthening 

efficient regional innovation economies that systematically underpin relations be-

tween the private and public sectors, universities and technology centres. 

 

 Environment and risk prevention, for example by promoting energy efficiency, 

producing renewable energy and developing infrastructure to protect biodiversity 

and investments in Natura 2000 sites.  

 

 Access to transport and telecommunication services of general economic interest, 

for example, strengthening secondary transport networks by improving links to 

TEN-T networks, regional railway hubs, etc. 

 

31. In order to cover the expenditure related to the administration of programmes, a  

budget for technical assistance has been provided. 
 

II.a Denmark 
32. Denmark has chosen to link its ERDF activities to the “Innovation and knowledge 

economy” priority and within this field concentrate on the following three focus areas: 

 

1. Innovation, knowledge sharing and knowledge building 

2. Establishment and development of new enterprises  

3. Application of new technology. 

 

33. Together with equal opportunities, employment and peripheral areas, each focus area 

is taking the environment into account as a cross-cutting consideration. Cross-cutting con-

sideration means that when faced with a choice between two projects of similar quality, 

generally the project with the most positive cross-cutting effect must be chosen. 

 



 
 

 

6  

II.b The Pomorskie Voivodship    

34. The Pomorskie Voivodship has focus on ERDF’s convergence objective and has cho-

sen to link its ERDF activities to ten priority axes (including technical assistance): 

 

1. Small and medium-sized enterprises development and innovation 

2. Knowledge society 

3. Urban and metropolitan functions 

4. Regional transport system 

5. Environment and environmental friendly energy 

6. Tourism and cultural heritage 

7. Health protection and emergency system 

8. Local basic infrastructure 

9. Local social infrastructure and civil initiatives 

10. Technical assistance. 

 

35. The environmental considerations are included in priority axes 5 and 8 (partly). The 

priority axis 5 supports projects of waste management, water management, environmental 

information management, energy from renewable sources, energy infrastructure and con-

servation. The priority axis 8 (partly) supports projects in local environmental protection in-

frastructure. 

 

II.c. Conclusion 

36. The focus in Denmark is on the first of the three priorities of the ERDF (under the re-

gional competitiveness and employment objective), namely ”Innovation and the knowledge 

economy”. Funds have not been provided directly for the priority ”Environment and risk 

prevention”. Environmental considerations are included as cross-cutting considerations to 

be taken into account in the project assessment. The focus in the Pomorskie Voivodship is 

more directly on the environmental considerations, i.e. two out of ten priority axes. 
 
 
III. Budget allocation in the programme period, commitments and expenses 2007-
2009 

37. The EU covers up to 50% of ERDF project expenses in Denmark, while in the Pomor-

skie Voivodeship it is from 60% to 85% (depending on the priority axes). The rest of the 

funding of projects must be financed by the government, local authorities, private enter-

prises, etc. In the following, a description is given of the EU budget allocation in the two 

countries.  

 

III.a Denmark 

38. Table 2 specifies the EU contribution to the Danish budget allocation for the program-

ming period 2007-2013.  
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Table 2. Budget allocation for the ERDF programme 2007-2013 

 
Budget allocation      
EU contribution 

 million euro  

Innovation and knowledge 245.1  

Technical assistance 9.7 

Total 254.8 

Source: DECA’s 2008 annual report on ERDF 

 

39. According to Table 2, the budget allocation from the EU contributes approx. 255 million 

euro.  

 

40. The total allocation is distributed evenly over the seven-year period (just over 14% per 

year).  

 

41. DECA handles the administration of the Danish ERDF funds. DECA has delegated the 

selection of projects for approval or rejection to regional growth forums set up in the Capi-

tal Region of Denmark, Region Zealand, Region Southern Denmark, the Central Denmark 

Region, the North Denmark Region and on Bornholm (Bornholm is not a region, yet it has 

a forum of its own). 

 

42. The growth forums recommend to DECA whether projects applied for should be ap-

proved or rejected. Subsequently, DECA assesses the legality of the projects and ap-

proves or rejects the project on the basis thereof. 

   

43. Table 3 shows the distribution of funds by region in Denmark, amounts committed and 

amounts expressed as a percentage of the budget allocation. 

 
Table 3. Budget allocation and amounts committed 2007-2009 by region in Denmark 

Region 

Budget alloca-

tion 

- million euro  

Budget allo-

cation in % 

Commitments 

- million euro  

Commitments as a 

percentage of 

budget allocation 

Capital 40.4 16 16.1 40 

Zealand 30.5 12 5.7 19 

Southern Den-

mark 
50.9 

21 
19.7 39 

Central Jutland 35.9 15 18.2 51 

Northern Jutland 55.9 23 40.5 73 

Bornholm 7.5 3 1.6 21 

Exposed pool 24.1 10 7.7 32 

Total 245.1 100 109.5 45 

Source: DECA’s 2009 annual report on the ERDF 

 

44. Table 3 shows that, with the exception of Bornholm, each region has received between 

12% and 23% of the EU funds. The two largest recipients are Northern Jutland (23%) and 

Southern Denmark (21%). The exposed pool is a fund applied for specific annual themes 

decided by DECA. 

 

45. According to table 3, commitments during the period 2007-2009 were made for approx. 

109 million euro corresponding to 45% of the programme budget allocation. DECA has 
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stated that the administrative work associated with starting up the programme and the ad-

ministrative procedures related to considering the first applications made it impossible to 

initiate the commitment process until the end of 2007. Consequently, all commitments 

were made in 2008 and 2009. In 2008, commitments totalling approx. 41.6 million euro 

were made, whereas in 2009, commitments amounted to approx. 67.9 million euro. 

 

46. Table 4 specifies the budget allocation, disbursements in 2009 and disbursements ex-

pressed as a percentage of the budget allocation by region. The difference between com-

mitments and disbursements is that in connection with multi-annual appropriations, com-

mitments are made for the total grant and when funds are drawn from the commitment, 

disbursements are made (and the commitment is consequently written down).  
 
Table 4. Budget allocation 2007-2013, disbursements 2009, disbursements 2009 as a per-
centage of the budget allocation 2007-2013 by region  

Region 

Budget  

allocation, 

million euro  

Disbursements 

2009, 

million euro  

Disbursements 

as a percentage 

of budget alloca-

tion 

Capital 40.4 2.6 7 

Zealand 30.5 1.1 4 

Southern Denmark 50.9 2.7 5 

Central Jutland 35.9 3.3 9 

Northern Jutland 55.9 8.7 15 

Bornholm 7.5 0.5 6 

Exposed pool  24.1 1.0 4 

Total 245.1 19.8 8 

 Source: DECA’s 2009 annual report on ERDF and data from DECA on disbursements to ERDF projects 

in 2009 

 

47. According to Table 4, an average of 8% was disbursed in 2009, although in Northern 

Jutland, disbursements accounted for 15% of the budget allocation.   

 

48. The EU funds for Denmark – and other EU countries - accrue to the EU if disburse-

ments are not made within three years of the years in which the funds were granted (the 

so-called n+2 rule).  Accordingly, the annual allocation for 2007 must have been disbursed 

to the respective Member State no later than at the end of the third year (2009), and so 

forth.  

 

49. According to the 2009 annual report on ERDF, the Monitoring Committee discussed 

the n+2 issue and decided to set an n+2 target for all regions, for the central exposed pool 

and for the central funds for technical assistance.  

 

50. As regards the exposed pool and the central funds for technical assistance, the Moni-

toring Committee is planning to reduce the allocation to a level below the n+2 target. The 

reduction will be proportionate and relative to the size of the gap between the disburse-

ment performance and the n+2 target.  

 

III.b The Pomorskie Voivodship    

51. Table 5 specifies the EU contribution to the Polish budget allocation for the program-

ming period 2007-2013.  
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Table 5. Budget allocation for the ERDF (NSRF 2007-2013 - National Strategic Refer-
ence Framework) 

Operational Programme 
Budget allocation           
EU contribution 

 million euro  

1. Regional programmes (16) 16,555.6 

1.1. including Regional Operational Programme 
for the Pomorskie Voivodship 

885.1* 

2. Central operational programmes 17,514.6 

2.1. Development of the Eastern Poland 2,273.8 

2.2. Infrastructure and Environment 5,737.3 

2.3. Innovative economy 8,254.9 

2.4. Technical assistance 516.7 

2.5. European territorial cooperation 731.9 

3. Reserve 1,031.1 

Total 35,101.3 

* including Technical assistance for the Pomorskie Voivodship – 26.6 million euro 

Source: NSRF 2007-2013 – May, 2007; Regional Operational Programme for the Pomorskie Voivodship 

October, 2007 

 
52.  Table 5 shows that the ERDF funds in Poland are divided between 16 regional opera-
tional programmes accounting for approx. 16,555 million euro and 5 central programmes 
accounting for approx. 17,515 million euro, plus a reserve amounting to approx. 1,031 mil-
lion euro.  
  

53. The Pomorskie ROP is funded under the ERDF and the accompanying national co-

financing. According to the division of the funds between 16 regional operational pro-

grammes adopted in the NSRF and approved by the European Commission on 7 May 

2007, ERDF funds for the Pomorskie ROP represent 5% of the total allocations made by 

this fund to 16 regional operational programmes, i.e. 885.1 million euro.  

54. Table 6 shows the distribution of funds by region in Poland, amounts committed and 

commitments as a percentage of the budget allocation. 

 
Table 6. Budget allocation and amounts committed 2007-2009 by Voivodship in Poland (16 
regional programmes)  

Regional Operational 

Programmes 

Budget allocation 

- million euro 

Budget allo-

cation in % 

Commitments 

- million euro  

Commitments as a  

percentage of budget 

allocation 

Dolnośląskie 1,213.1 7 450.2 37 
Kujawsko- 

Pomorskie 
951.0 6 234.1 25 

Lubelskie 1,155.9 7 195.7 17 

Lubuskie 439.2 3 223.8 51 

Łódzkie 1,006.4 6 418.4 42 

Małopolskie 1,290.3 8 522.4 40 

Mazowieckie 1,831.5 11 233.3 13 

Opolskie 427.1 3 179.7 42 

Podkarpackie 1,136.3 7 254.2 22 

Podlaskie 636.2 4 167.2 26 

Pomorskie 885.1 5 413.8 47 

Śląskie 1,713.0 10 411.1 24 
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Świętokrzyskie 725.8  4 171.6 24 
Warmińsko- 

Mazurskie 
1,036.5 6 381.0 37 

Wielkopolskie 1,272.8 8 532.9 42 

Zachodniopomorskie 835.4 5 248.9 30 

Total 16,555.6 100 5,038.4 30 

Source: NSRF 2007-2013 – May, 2007, Ministry of Regional Development website 
 

55. Table 6 shows that each Voivodship received between 3% and 11% of the EU funds. 

The two largest recipients are Mazowieckie (11 %) and Śląskie (10%) Voivodships. Com-

mitments for the period 2007-2009 of 5,038.4 million euro correspond to 30% of the pro-

gramme budget allocations. 

 

56. The total allocation of the ERDF for the priority axes no. 5 and 8.2. is 150.5 million 

euro. In the Pomorskie Voivodship, 81 projects have received ERDF grants amounting to a 

total of 87.6 million euro of which 26.7 million euro was allocated to 16 projects concerning 

priority axis no. 5 and 60.9 million euro was allocated to 65 projects concerning priority axis 

no. 8 (partly).  

 

57. Table 7 specifies the budget allocation, disbursements in 2009 and disbursements as a 

percentage of the budget allocation by Voivodship. 

 

Table 7. Budget allocation 2007-2013, disbursements* 2007-2009 by Voivodship (16 

regional programmes), disbursements 2007-2009 as a percentage of the budget alloca-

tion 2007-2013 by Voivodship 

Regional operational 

Programmes 

Budget allocation 

- million euro 

Disbursements 

- million euro 

Disbursements as a 

percentage of budget 

allocation 

Dolnośląskie 1.213,1 131.3 11 
Kujawsko- 

Pomorskie 
951,0 

69.2 
7 

Lubelskie 1.155,9 66.3 6 

Lubuskie 439,2 62.2 14 

Łódzkie 1.006,4 85.1 8 

Małopolskie 1.290,3 110.8 9 

Mazowieckie 1.831,5 64.8 4 

Opolskie 427,1 68.0 16 

Podkarpackie 1.136,3 59.1 5 

Podlaskie 636,2 59.7 9 

Pomorskie 885,1 86.9 10 

Śląskie 1.713,0 72.8 4 

Świętokrzyskie 725,8 54.6 8 
Warmińsko- 

Mazurskie 
1.036,5 60.6 6 

Wielkopolskie 1.272,8 183.4 14 

Zachodniopomorskie 835,4 88.0 11 

Total 16,555.6 1,322.8 8 

* Funds requested by beneficiaries  

Source: website of the Polish Ministry of Regional Development  
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III.c Conclusion 

58. Three years after the of the programming period in Denmark, commitments were made 

for just under half the budget allocation. However, in several regions amounts commited 

were low compared to the budget allocation announced.  

 

Commitments for the Pomorskie Voivodship were also made for just under half of the 

budget allocation while for Poland as a whole it was 30%. 

 

59. Rigsrevisionen has also established that disbursements in Denmark in 2009 were low 

taking into consideration the annual budget allocation of 14%. For the Pomorskie Voivod-

ship disbursements in 2009 amounted to 10% of the total budget allocation while for Po-

land as a whole it was 8%. 

 

60. The EU Commission’s n+2 rule imposes heavy demands on the management of com-

mitments to ensure compliance with the n+2 rule while ensuring that disbursements do not 

exceed the limit of the budget allocation. The audits performed in both countries have 

shown common difficulties in meeting this demand. In Poland, the problem was partly 

linked to the delayed implementation of the European environmental legislation, while the 

problem in Denmark was caused by a close to 12 months’ delay in starting-up the pro-

gramme and the administrative procedures related to considering the first applications.  

 

61. The difficulties experienced in Poland and Denmark with respect to complying with the 

n+ 2 rule seem to reflect a general problem in the EU. As a consequence, the EU has in 

Regulation No. 539/2010 dispensed with the original deadline for the calculation of the au-

tomatic de-commitment of the annual budget commitment related to the 2007 total annual 

contribution to improve the absorption of funds committed for certain operational pro-

grammes. The European Commission has found such flexibility necessary due to the 

slower than expected start-up and late approval of programmes.The Commission will 

therefore in accordance with Regulation No. 539/2010 calculate the amount by adding one 

sixth of the annual budget commitment related to the 2007 total annual contribution to each 

of the 2008 to 2013 budget commitments. 

 
IV. Administrative planning 
  
IV.a Denmark 

Application procedures 

62. As mentioned earlier, ERDF resources are managed by DECA and regional growth fo-

rums consisting of representatives from trade and industry, knowledge and educational in-

stitutions, the labour market, local and regional authorities and DECA. 

 

63. Each growth forum has a secretariat that processes the applications and draws up a 

recommendation memorandum about their assessment. Once the regional growth forums 

have considered the applications and decided to recommend a given project for approval 

or dismissal, the project is submitted to DECA for legality control. By checking the legality 

of a project, DECA ensures that the project complies with regulations, acts, state aid rules, 

programmes, etc. On the basis of the legality control, DECA finally approves or rejects the 

application. This must be done within 30 days after all necessary information concerning 

the application is available. 
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64. The regional secretariats and DECA consider project applications on the basis of 

guidelines and mandatory check lists. Both bodies use TAS, the electronic grant admini-

stration system, for their case administration. Figure 1 illustrates the ERDF application pro-

cedure.  
 
Figure 1. ERDF application procedure  

1.  Applicant 
submits application

4. DECA carries out 
legality control 

2. Regional 
secretariat review 

application

3. Growth forum 
recommends 
approval or 
rejection

5. DECA sends 
letter of approval 

or rejection

 
Reporting by grant recipient 

65. Throughout the entire life of the project, the grant recipient must report twice a year on 

project implementation to DECA. This periodical reporting consists of interim accounts and 

a progress report. On project completion, the grant recipient must present project ac-

counts, a final progress report and project results.  

 

66. The accounts must record the expenses incurred for which the grant recipient wishes 

to receive a grant. Expenses must be specified by individual items such as salaries to pro-

ject staff, travel, purchase of external consultancy services, etc. Accounting records must 

be made on the basis of DECA’s chart of accounts for ERDF projects.     

 

67. In the progress reports, grant recipients must provide information on the planned pro-

gress (as specified in milestones outlined in the application and approved by DECA) rela-

tive to actual project progress. In case of deviations from the project originally approved by 

DECA, the consequences for the approved project budget must be described.  

 

Project audit 

68. Receipt of ERDF grants is conditional on the interim and project accounts being au-

dited by an auditor appointed by DECA. DECA has entered into an agreement with a pri-

vate audit firm regarding audit of all interim and project accounts. 

 

69. Among other things, the auditor checks whether the expenses have actually been in-

curred and whether they comply with EU and national rules. On-the-spot checks are made 

as part of the audit. The auditor has access to the electronic TAS system and may state 

his or her comments in a screen view as well as any corrections that in her or his opinion 

should be made to the accounts submitted, for example, if the auditor has established that 

certain reported expenses are non-eligible.  
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Disbursements 

70. On the basis of the auditor’s opinion and comments in the TAS system, DECA carries 

out the final control of the disbursement request. The result must be registered in a special 

TAS screen view. DECA then pays the amount to the grant recipient, adjusted for non-

eligible expenses, if any. 

 

IV.b The Pomorskie Voivodship    

Application procedures 

 

71. The following is the overall structure of the project selection procedure: 

 application – should be submitted in both a printed and electronic version before 

the deadline announced by the Office of the Marshal 

 appraisal – Managing Authority staff checks the Pomorskie ROPfunding applica-

tion and the formal and legal requirements including checks for eligibility and an 

administrative assessment by Managing Authority staff; 

 feasibility assessment – the application is checked for its technical, economic and 

financial feasibility by the Expert Team; 

 strategic assessment – the application is checked for compliance with the Pomor-

skie Regional Development Strategy and for its impact on the region’s social and 

economic development; finally a recommendation is formulated by the Strategy 

Group for the Pomorskie Regional Board; 

 selection of project funding applications is handled by the Pomorskie Regional 

Board, as is; 

 signing of funding agreement with the final beneficiary. 

 

Figure 2. ERDF application procedure (ROP for the Pomorskie Voivodship) 

1.  Applicant 
submits application

5. Final selection 
by Pomorskie 
Regional Board

2. Formal 
assessment 

(appraisal) by Office 
of the Marshal

3. Expert Team 
carries out 
feasibility 
assessment

6. Signing 
agreement

4. Strategy Group 
carries out strategic 

assessment
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Reporting by grant recipient 

72. Grant recipients are required to draw up periodical reports on progress and accounts 

for the administrative authority every three months as a minimum. The reports are attached 

to the payment applications. Payment applications must be submitted also if no funds are 

required. The reports provide information on actual and financial progress of the project, 

result and product indicators and level of achievement against targets set, problems en-

countered by the project and schedule of the future expenses. 

 

Project audit 

73. In the Pomorskie Voivodship, the control of interim and project accounts and progress 

and final reports are checked by the Office of the Marshall. No accounting firm is appointed 

to approve projects and carry out spot checks.  

 

74. Pomorskie Regional Board has not taken on external experts to review progress re-

ports. Before the final payment is made, the Marshal Office is obliged to make an on-the-

spot check. Then the report on the control visit is prepared including a conclusion as to 

whether the project has been completed in accordance with the contract and the indicators 

have been achieved. The Pomorskie Voivodship administration is also based on electronic 

processes using a national electronic system (SIMIK 2007-2013) and a local system 

(SZERP). 

 

Disbursements 

75. Till the end of 2009, the Pomorskie Voivodship administrative authority handled the en-

tire grant administration of the projects: processing, recommendation, approval, disburse-

ment and follow-up. Since January 2010, when the Public Finance Act was adopted, dis-

bursements have been handled by a state-owned bank. 

 

IV.c Conclusion 

76. Rigsrevisionen finds the administrative planning satisfactory. The fact that the regional 

growth forums, the project auditor as well as DECA have access to the TAS system con-

tributes to creating transparency and administrative effectiveness, which Rigsrevisionen 

finds very satisfactory and considers “good practice”. 

 

77.  The NIK finds it satisfactory that the ROP projects are selected by way of competition. 

Consultations with beneficiaries or reviews of the Pomorskie Voivodship project base pre-

cede all decisions relating to the terms of the competitions, joining competitions or prolong-

ing competitions. It can be considered “good practice”. 

 

V. Environmental Assessments of the regional fund program  
 
V.a Denmark 

78. DECA has commissioned a consultancy firm to carry out an environmental assessment 

of the Danish ERDF programme. The environmental assessment has been made pursuant 
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to ‘Directive 2001/42/EC of 27 June 2001 of the European Parliament and the Council on 

the assessment of the impact on the environment of certain plans and programmes’.  

 

79. The programme has been assessed in relation to the overall Danish objectives in the 

environmental areas, such as limiting emissions of the greenhouse gases, cutting pollution 

from agriculture, reducing the loss of biodiversity, including enhanced protection of the 

NATURA 2000 goals. The programme has also been assessed in relation to the possible 

impact of the environmental factors which are normally used to describe the general state 

of the environment, and which are also required to be incorporated in the EU Directive on 

Environmental assessment of plans and programmes, example biological diversity, soil, 

water and air. 

   

80. The environmental assessment of the programme focuses in particular on the pro-

gramme activities to support further development of alternative energy production. These 

include in particular the development of wind energy and using semi-liquid manure from 

livestock farming for the production of biogas. The environmental assessment also focuses 

on the possible construction projects for which the programmes resources may be used. 

The environmental impact of these construction projects may be negative at local level, 

particularly in terms of increased resource consumption for buildings in form of energy, 

waste generation and emission from possible transport to and from the construction. 

 

81. Overall, however, the general patterns of behaviour envisaged by the plan will have a 

significant positive impact on the environment, compared with a situation where the pro-

gramme was not adopted.  

  
V.b The Pomorskie Voivodship    

82. The environmental impact assessment of the Draft Pomorskie ROP was carried out as 

set out in the Environmental Protection Act of 27 April 2001 (Journal of Laws 62. 627 with 

further amendments) and Directive 2001/42/EC on the assessment of the effects of certain 

plans and programmes on the environment, setting out the assessment requirements for 

programmes likely to have a significant impact on the environment and Directive 

2003/4/EC on public access to environmental information.  

83. The main conclusions regarding the Pomorskie ROP from the Environmental Report: 

 The objectives set out in the draft Pomorskie ROP designed to promote environ-

mental protection and sustainable development were analysed for their compli-

ance with Poland’s and the European Community’s environmental policy, and no 

conflicting objectives were identified. 

 A number of the ROP objectives will have a positive effect on the achievement of the 

objectives set out in the sectoral strategic papers and the Pomorskie Regional Envi-

ronmental Protection Programme. The largest group of objectives are expected to 

have a mixed effect, which means that the objectives are too general and allow a 

variety of possible projects making it difficult (at least at this stage) to clearly as-

sess how they will impact the delivery of the ultimate environmental goals. The 

impact of many of the objectives is expected to vary considerably, because the 

objectives are very general and therefore opening up for a variety of different pro-

jects. This makes it difficult, at this stage, to assess the impact of the projects on 

the delivery of the ultimate environmental goals. 
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 The analysis of how well the measures proposed under Pomorskie ROP address 

the region’s 21 environmental problems identified in the Environmental Report 

showed that the majority of the problems can be solved or minimised, and the re-

maining (e.g. flood risk in Żuławy) can be solved under other operational pro-

grammes. The analysis also showed that the measures proposed under Pomor-

skie ROP will contribute to the implementation of the VI EU Programme for the Envi-

ronment. 

 The Draft Pomorskie Regional Operational Programme does not include projects 

that are particularly harmful to the environment. Projects designed to promote the 

development of small and medium-sized enterprises, transport infrastructure and 

regional environmental protection programmes carry no risk of negative trans-

boundary impacts. 

 The following are the Pomorskie ROP thematic areas that include projects which 

are likely to significantly impact the various components of the environment: 

o development of regional road infrastructure and development of transport 

infrastructure; 

o investments and support for innovation in companies. 

 There can be distinct pressures on the environment from groups of projects in the 

area of: 

o development and integration of public transport systems; 

o waste management and development of renewable energy infrastructure; 

o local basic infrastructure.  

 Some of the planned projects are likely to have a negative impact on Natura 2000 

sites. Where projects must be located on such sites, consideration should be given to 

alternative locations that are not harmful or less harmful. If that proves impossible, na-

ture compensation must be ensured. For some of the projects affecting Natura 2000 

sites (e.g. sewer systems) the negative impacts will occur mainly during the imple-

mentation period, but when completed the project will have a positive impact on the 

environment, i.e. a reduction of waste water.  

 If completed, the measures proposed under the Pomorskie ROP will help to im-

prove the environment and have a positive effect on people’s health and quality of 

life. The impact will usually be indirect and the health benefits will not be evident un-

til later. Environmental and energy infrastructure and local basic infrastructure pro-

jects are expected to have the strongest impact on the environment, and contribute 

to establish a framework for continuous improvement of people’s health and quality 

of life. 

 Some projects have a direct and immediate effect on people’s health as they are 

designed to develop the health care infrastructure, health care spas, setting up an 

integrated medical rescue system, fighting crime and social problems, etc.  

 The indicators of integrated economic progress designed to assess ROP progress of-

fer relatively good insight into social and economic processes. But a proper environ-

mental assessment will require a bigger number of general indicators, because the in-

dicators proposed are not sufficiently interrelated with the spheres of the environment, 

society and economics. 
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V.c Conclusion 

84. Both SAIs find it satisfactory that detailed environmental assessments were made in 

Denmark and in the Pomorskie Voivodship. Both environmental assessments concluded 

that the overall environmental impact of the programmes will be positive.  

 

VI. Environmental indicators for the regional fund program 

VI.a Denmark 

85. In Denmark Rigsrevisionen has established that DECA has set up a system of objec-

tives, targets and indicators that DECA use to monitor and report on target achievement for 

the EU Commission. On the basis of the environmental assessment, DECA has estab-

lished four environmental indicators and an overall environmental objective. The EU Direc-

torate-General for the Environment has approved the environmental assessment, the re-

lated environmental indicators and overall environmental objective.  

 

86. The overall environmental objective that Denmark has set for the programme is that no 

less than 70% of the funds used must be allocated to projects with a positive or zero im-

pact on the environment. 

 

87. In the application and final report, when DECA assesses whether the overall environ-

mental objective will be or has been fulfilled, this assessment is based on the information 

provided in the applications and by the grant recipients, respectively, as they are required 

to assess and specify whether the project has or has had a positive, negative or zero im-

pact on the environment. If the impact is expected to be or has been positive or negative, 

the grant recipient must provide information on four environmental indicators.  

 

88. The indicators are reproduced in Table 8 

  

Table 8. Environmental indicators of the ERDF programme 2007-2013 

1. Number 
of trips into 
protected 

areas 

 

2. Extent of areas 
subject to liquid ma-

nure spreading in 
connection with bio-
gas plant for which 
aid under the pro-
gramme has been 

provided 

3. Volume of 
‘saved’ CO2 if 

emitted from tra-
ditional incinera-

tion 

 

4. Amount of en-
ergy recovered 
from renewable 

resources/‘saved’ 
on non-renewable 

resources 

5. Any 
other im-

pact 

 

 

89. Rigsrevisionen has established that neither in the application form nor in the related 

guidelines did DECA give details on the interpretation of the indicators and whether they 

contribute to a positive or negative impact on the environment. 

 

90. This means that, for example in relation to indicator 2 ”Extent of areas subject to liquid 

manure spreading in connection with biogas plant for which aid under the programme has 

been provided” applicants receive no help to understand the correlation between liquid 

manure and biogas plant or as to whether, in this respect, the project has a positive or 

negative impact on the environment.  

 

91. Doubt as to whether the indicator makes a positive or negative contribution is also pro-

nounced in relation to indicator 1, because trips in the countryside generally are perceived 
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as positive whereas in this case, trips are negative if made in sensitive nature reserves. 

The lack of a definition also applies, to non-renewable resources in indicator 4. 

 

92. Rigsrevisionen has established that the guidelines did not mention calculation meth-

ods, including requirements regarding methods, and that, according to the guidelines, 

grant applicants were not supposed to provide information about this in the application. 

Rigsrevisionen finds this unfortunate.  

 

93. Rigsrevisionen recommends that when evaluating the entire programming period, DECA 

reconsiders the calculation methods relating to the environmental objective and environ-

mental indicators, including whether, in certain cases, an impartial body rather than the ap-

plicant itself should estimate and subsequently measure the environmental impact.  

 

VI.b The Pomorskie Voivodship    

94. By 30 June each year, beginning 2008, the Managing Authority shall submit annual re-

ports to the European Commission and by 31 March 2017 the final report on the implementa-

tion of the Pomorskie ROP shall be submitted. The reports referred to in Article 67 paragraph 

1 of Council Regulation 1083/2006 shall include the information on the progress made in im-

plementing the Pomorskie ROP and Priority Axes in relation to their specific, verifiable tar-

gets, with a quantification, using the indicators identified in the Pomorskie ROP for the par-

ticular Priority Axes.  
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Table 9 Priority Axis no 5 Monitoring Indicators  

 Indicator 
Baseline 

value  

Indicator 

value 

in 2013 

Target 

value in 

2015  

Frequency of 
measurement

Source 

of data 

Output 

1. Number of waste management projects) 0 5 6 
annually 

 

Marshall 

Office 

2. 

Number of water management projects 

 including the number of  projects to in-

crease the retention capacity 

0 

 

0 

11 

 

3 

12 

 

3 

annually 
Marshall 

Office 

3. 

Number of projects implemented under 

the programme supporting environmental 

management 

0 6 8 annually 
Marshall 

Office 

4. Number of renewable energy projects 0 36 45 
annually 

 

Marshall 

Office 

5. Number of energy conservation projects) 0 13 15 
annually 

 

Marshall 

Office 

Result 

1. 

Municipal waste collected by regional 
waste treatment plants supported under 
the Programme (%) 

0 11.5 14 annually 

Regional 
Waste 
System 

2. 
New retention capacity as a result of pro-

jects (thousand m3) 
0 30,000 30,000 

every 2 

years 

Local 

meliora-

tion ad-

ministra-

tion 

3. 
Number of people protected from floods 

as a result of the projects (people) 
0 400,000 440,000 annually 

Beneficiar-

ies 

4. 

Potential installed power at power plants 

and  heating plants based on renewable 

energy (MW)    

0 17.0 21.2 annually 
Beneficiar-

ies 

5. 

Potential energy generated in power 
plants and heat generating plants based 
on renewable energy (MWh)    

0 72,000 90,000 annually 
Beneficiar-

ies 

6. 
Areas of flood monitoring as a result of the 

projects (km2) 
0 6,375 8,500 

every 2 

years 

Beneficiar-
ies 

Impact 

1. 

Percentage of municipal waste processed 

for recovery in waste management plants 

receiving support under the Programme 

(%) 

- 25.0 30 

once – at 

Programme 

end 

Regional 
Waste 
System 

2. 
Share of renewable energy in total energy 

/ heat production in the region (%) 
5.4 / 4.0 7.3 / 4.2 7.8 / 4.2 

once – at 

Programme 

end 

Central 

Statistical 

Office 

Source: Regional Operational Programme for the Pomorskie Voivodeship, 2007 

 

95. Environmental indicators worked out for considered priority axes of the Pomorskie 

ROP are analysed according to their value in 2013 and 2015 (target value). For these indi-

cators baseline value, frequency of measurement and source of data were also specified.  

The Pomorskie Voivodship administrative authority has also set requirements for the 

methodology of the measurement of these indicators by beneficiaries. Achievement of the 

indicators is verified during the on-the-spot audit. 
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VI c Conclusions 

96. Rigsrevisionen finds that DECA has a well developed system of objectives, targets and 

indicators. However Rigsrevisionen does not find it satisfactory that DECA has failed to 

give a more detailed interpretation of the environmental indicators, including whether they 

contribute to a positive or negative environmental impact. Lack of guidance on the con-

tents, etc., of the indicators increases the risk of incorrect information being provided.  

 

97. The NIK considers the Pomorskie Voivodship use of indicators “good practice”, as the 

detailed descriptions of the indicators enables their precise verification. 
 

VII. Project audits 
 

VII.a Denmark 

Purpose and selection of projects 
98. The purpose of the actual project audit was to evaluate whether DECA’s grant admini-

stration in 2009 worked satisfactorily for environmental projects financed under the ERDF 

programme during the period 2007-2013.  

 

99. As part of its audit, Rigsrevisionen reviewed a sample of 15 environmental projects that 

had received grants in 2009. 

 

Results of the project audit 

Targets were specific and control-relevant   

100. On the basis of examination of the 15 project applications, Rigsrevisionen is of the 

opinion that grant applicants have made great efforts to provide information about opera-

tional project targets, main activities, milestones and time schedule. Furthermore, DECA 

has included impact in the application form, because applicants must provide information 

on the expected project impact in several specific areas, including environmental impact. 

Generally Rigsrevisionen finds that the targets satisfy the requirement that they must be 

specific and control-relevant. With the application form, DECA has endeavoured to high-

light specific and control-relevant project targets and impact. Rigsrevisionen finds this de-

velopment very satisfactory. 

 

In the progress report the grant recipient had reported satisfactorily on the progress  

101. DECA has stipulated that projects receiving ERDF grants must submit progress re-

ports and audited interim accounts twice a year. However, if the grant recipient requests a 

semi-annual disbursement on account, only one of the two annual interim accounts needs 

to be audited. The grant recipient’s reporting gives DECA certainty twice a year that the 

projects are in fact being implemented as planned.  

 

102. Rigsrevisionen found that the progress reports were generally satisfactory.   

 

103. However, Rigsrevisionen identified examples of grant recipients in 2009 who had not 

requested disbursements on account; that grant recipients had not submitted progress re-

ports and interim accounts; and that DECA had failed to press for the material.  

 

104. Rigsrevisionen finds that DECA ought to have pressed for this information and thus 

assured itself of compliance with the DECA guidelines. Rigsrevisionen also finds that, in 
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relation to those situations where grant recipients do not request disbursements, DECA 

should consider whether the requirements to one of the two annual progress reports can 

be reduced and thus lessen the reporting burden of grant recipients. 

 

DECA’s website had been updated with information on the contents of the 15 projects 

105. According to DECA’s guidelines, efforts should be made to ensure that aided activi-

ties on a regional and national level have demonstration value and add new features so 

that grant recipients and others have an incentive to continue the project or related activi-

ties after grants have been discontinued. DECA summarizes this by stating that projects 

should have novelty value.  

 

106. To highlight the importance of the novelty value, DECA has chosen to provide infor-

mation on its website about all projects that have received ERDF grants during this pro-

gramming period. The information is provided in a project database with details for each 

project about grant recipient, project period, budget and amount of ERDF grant, any pro-

ject partners and region. Furthermore, the database includes a brief summary stating pro-

ject purpose, main activities and expected impact.  

  

107. Rigsrevisionen’s examination showed that the 15 projects appeared in the project da-

tabase on the website with all the required information. Rigsrevisionen finds that the data-

base is both informative and easy to use and thereby can contribute to ensuring compli-

ance with DECA’s aim for the projects to have novelty value. The project database repre-

sents a source of information where interested parties can readily obtain project informa-

tion, which enhances the chance that the project or related activities will be continued after 

grants have been discontinued. DECA’s use of the website is considered “good practice”.  

 

VII.b The Pomorskie Voivodship 

Purpose and selection of projects 

108. The purpose of the project audit was to evaluate whether the Office of the Marshall’s 

grant administration worked satisfactorily for environmental projects financed under the 

ERDF programme during the period 2007-2013. 

 

109. As part of its audit, the NIK reviewed a sample of 16 environmental projects that had 

been accepted to receive grants from the ERDF. 

 

Results from the project audit 

Information on the priority areas was satIsfactory 

110. The Office of the Marshall provided satisfactory information on the priority areas that 

were eligible for grants under the ROP. The information included the list of preferred pro-

jects indicating minimum and maximum budget. 

 

111. As in Denmark, the grant applicants are required to state not only the purpose of the 

project but also its main activities, milestones and time schedule in the application form. 

Applicants are also obliged to provide information on the expected project impact in sev-

eral specific areas, including environmental impact. 

Applicants have given sufficient information and objectives stated were specific 

112. On the basis of the examination of the 16 projects, the NIK is of the opinion that grant 

applicants have given sufficient information about these issues. Objectives stated were 

specific, measurable and limited in time. 
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The grant recipients had reported satisfactorily 

113. In the progress reports, the grant recipients had reported satisfactorily on the pro-

gress. Grant recipients are required to draw up periodical progress and account reports 

every three months, as a minimum. If the grant recipient failed to submit the required report 

within the deadline, the administrative authority contacted the beneficiary.  

 

VII.c conclusion 

114. Rigsrevisionen finds that the grant administration in the areas examined was satisfac-

tory and that the procedures and internal controls involved were satisfactory as well. How-

ever, in Rigsrevisionen’s opinion, DECA can strengthen the administration in certain areas. 

This applies to environmental objectives and indicators, progress reports, project accounts 

and final reports. Rigsrevisionen also finds that some areas are particularly encouraging, 

such as the information provided in applications about objectives and the project informa-

tion provided on DECA’s website.  

 

115. In spite of low utilization of the ERDF, the NIK also finds that the grant administra-

tion, including procedures and internal control, in the areas examined was satisfactory. 

The administrative authority of the Pomorskie Voivodship assessed whether the estimated 

consumption for the period stated in the reports was reasonable in relation to project pro-

gress. On-the-spot check included an examination of project progress, whether the project 

was completed according to the contract and the indicators were achieved.  

 

Follow-up on the audit 

116. In the period covered by the coordinated audit, only 8% of the allocation had been 

disbursed, as the preparations to implement the ERDF funds had not been completed. The 

Polish and the Danish SAI agree that the audit should be followed-up by the end of the 

programme period in order to audit the implementation and the impact of the completed 

programmes. 
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